

## Subcontract List - A6MARR

<u>Name</u>	<u>Trade</u>
Aecom Grontmij	Designers
Penny Anderson Associates	Ecological Works
TPS Consulting	Labour Only
WSP	Labour Only
Anders Elite	Labour Only
Ian Farmer Associates	Site Investigation
Malcolm Hughes Land Surveyors	Topographical Survey
Bredal Hall	Partnering Venue
Murraywood Construction	Woodford Road Compound Civils
UDP	Trial Hole Investigation
KDP	Woodford Road Cabin Relocation
Keltbray Aspire	IRC and Contenary wire at Bridge 14/15
Reinforced Earth Company	Reco walls and ancillary Materials
Wessex Archaeology	Archaeology
Total steelwork	B14/15 Temporary Screen
Murraywood Construction	B14/15 Temporary Screen foundations and Hoardings
Geological Engineering Limited	RW10 Soli Nailing Design
AT Nolan	Refurbishment of Modular Accomodation at Woodford Road Recreation Ground
Wysepower	Site set up at Woodford Road Stockport
Three Shires	GCN Fencing, Boundary Fencing
Solutions SK Limited	Site Compound Cleaning Woodford Road
Lowther Forestry	Site Clearance
John Williams reserved Jason	order reserved by Jason O'Toole
Carillion Traffic Management	Lane Closures for the A555 TM
Penny Anderson Associates	Ecology
Carillion Traffic Management	Traffic Management Order
WJ RoadMarking	Woodford Road Compound Lining Works
Lucian Environmental	Asbestos surveys
Highshots Photography	Progress Photography
John Shakespear	order reserved by Jason O'Toole
Forkers	Probing/SI Drilling and Grouting
Cleanline	Drain survey
Wallbank Fencing	Little Acorn Fencing
Quinn Group Limited	Demolition
PJ Edwards	Piling Bridge 001 14 and 15
SK Solutions	Street Lighting removal
Briton Fabrications	Design and Construct Gantries Ref A and B
Raison Foster Associates	Design Review of B10A
JB Fabrication Wrexham Limited	Gates 1 and 2 at Styal road
ESG	Testing Materials
MSPS	Temporary Works Design
Cleveland Bridge	B002
Actiform	Welfare and Accomodation Purchase
PJ Edwards	Piling at Bridge B002 B007 and B008
Hays Recruitment	Labour agreement
Holemaster Demtech	Wire Saw Cutting at Bridge 14/15
Coffey Geotechnics	Settlement Analysis B006,7,8
WJ Road Markings	Temporary Road Markings
City Surveys	Engineering Services
Graph Surveys	Surveyor
Tarmac	Compound Surfacing
CET	Pavement Surveys
ALE	SPMT Bridge Slide
MNS Security	Security
Sky Blue Reserved	
Pod Track	OLE Bridge 14/5 enabling works
Crown Highways	Street Lighting Removal

<u>Name</u>	<u>Trade</u>
<b>HW Martin</b>	Safety Barrier Removal
<b>Crossways Scaffolding</b>	B002 Pile Cap Scaffolding
<b>Cordroy</b>	Settlement Analysis B006,7,8
<b>Eve Trackway</b>	Trackway at Bridge 14 and 15
<b>Datum Monitoring</b>	Vibration Monitoring at Bridge 14 and 15
<b>CSS</b>	Stabilisation at Macc Road west
<b>Vital Rail - Labour Agreement PTS Staff</b>	PTS labour Provision
<b>Dunia Consulting</b>	Environmental Management - Emma Hanson
<b>Cleveland Bridge</b>	B007 and B008 Structural Steelwork
<b>Golden Orb</b>	TSCO
<b>Ekspan</b>	B002 Free end Joint
<b>Trackwork</b>	B002 Pway
<b>McGrattan Piling</b>	Woodford Office Piling
<b>Pennine Grouting</b>	Woodford Office Soil nailing
<b>CSS</b>	Soil Stabilisation at Chester Road Compound