

# Public Rights of Way Schedule

Date: May-17

Local Area Section	Footpath Reference:	Location	Location Plan (Public Rights of Way Drawing as per planning application)	Date Closed	Footpaths crossing the works - <b>stay open</b> and maintained until permanent route provided	Date Diverted	Comments
<a href="#">Wythenshawe/ Styal/ Heald Green</a>	MCC PROW (253)	Tedder Drive, Wythenshawe to Heald Green	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810276">http://a6marr.stockport.gov.uk/746597/809708/809751/810276</a>	N/A	N/A	Summer 2017	
	FP7	Hollin Lane, Styal to Heald Green		Footpath now closed	Fenced crossing of the construction site	Autumn 2017	Permanent diversion through new subway.
	FP119	Local PROW to be maintained and then diverted over Yew Tree Accommodation Bridge		Footpath now closed	Fenced crossing of the construction site	Spring 2018	Access from Clay Lane to FP10 via FP119 will be maintained when the closure is in place. Access to FP10 from the north via FP119 will not be possible during the closure.
	FP10	Heald Green		N/A	Fenced crossing of the construction site	Spring 2018	Small section within the site will be fenced off. A local diversion will be provided within the site to carry out the tie in to the permanent route.
	Clay Lane Restricted By - Way 87	Clay Lane to Wilmslow Road		N/A		Signed diversion on local roads	Cyclists and equestrians will be temporarily diverted on local roads to allow completion of re-alignment in Autumn 2016.
<a href="#">Heald Green/ Handforth/ Cheadle Hulme</a>	FP81	A34/ A555 Junction Cheadle Hulme	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810274">http://a6marr.stockport.gov.uk/746597/809708/809751/810274</a>	Footpath now closed		Summer 2017	
	FP140	East of A34/ A555 Junction Cheadle Hulme		n/a	Fenced crossing of the construction site	Maintained during construction	
<a href="#">Bramhall/ Woodford/ Poynton</a>	FP14A, FP15, & FP16	Bramhall to Poynton	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810272">http://a6marr.stockport.gov.uk/746597/809708/809751/810272</a>	Footpath now closed.	Routes Closed and diversion provided via Albany Road/Footpath 14 Hazel Grove & Bramhall/Woodford Road/Chester Road	Summer 2017	These footpaths will be temporarily closed for construction and reopened on new road alignment.
	FP19	Bramhall to Poynton	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810270">http://a6marr.stockport.gov.uk/746597/809708/809751/810270</a>	Footpath now closed.	N/A	Spring 2018	Diverted under new Bridge
	FP21	Woodford Road, Poynton		Footpath now closed.	N/A	Summer 2017	Footway added to existing Woodford Road to accommodate the diversion route. Diverted over new bridge once completed.
	FP31	Mill Hill Hollow		February 2016		Autumn 2017	Diverted over new accommodation bridge.
<a href="#">Poynton/ Hazel Grove</a>	FP37	Existing PROW to be maintained then diverted over B006		Autumn 2016	Fenced crossing provided until alternative route available	Autumn 2017	When structure B006 complete will take FP31 and FP37.
	FP3	Existing PROW to be maintained then diverted over B005		N/A	Fenced crossing of the construction site provided until alternative route is available.	Winter 2017/18	Diverted under new bridge.
	FP62	Closed until diverted over B003	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810268">http://a6marr.stockport.gov.uk/746597/809708/809751/810268</a>	Footpath now closed	N/A	Spring 2018	A controlled, fenced off crossing will be provided during construction.
	FP76	Links FP62 and FP109 with Old Mill Lane	<a href="http://a6marr.stockport.gov.uk/746597/809708/809751/810268">http://a6marr.stockport.gov.uk/746597/809708/809751/810268</a>	Footpath now closed	N/A	Winter 2017/18	This footpath will be temporarily closed for construction and reopened over B003 as permanent route when constructed.